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Bishop Sunland Solid Waste Site 

14-AA-0005 
Compliance 
accomplished 
by: 

Completed by 
December 31, 1995 
(3 month) 

Completed by 
March 31, 1996 
(6 month) 

Completed by 
June 30, 1996 
(9 month) 

Completed 
beyond 
9 months 

PSR Notice and 
Order 95-01 

August 30, 1995  
COMPLETE 

RDSI Notice and 
Order 95-01 

August-UT-1456 REVISE TO 
7-1-98 

Security Notice and 
Order 95-01 

December 29, 1995 /, 
COMPLETE 

Daily cover Notice and 
Order 95-01 

December 29, 1995 COMPLETE 

Hazardous Waste 
Screening 

Notice and 
Order 95-01 

December 29, 1995 / 

. 
COMPLETE 

-, 
losive gas 
rtonng plan 

Notice and 
Order 95-01 

December 29, 1995 / 
COMPLETE 

Implement gas 
monitoring plan 

Notice and 
Order 95-01 

COMPLETE July 31,1996 / 

Closure plans Notice and 
Order 95-01 

February 1,x.996-,: 
/ 

REVISE TO 
7 -1- 9 8 

Financial assurance Notice and 
Order 95-01 

January 31, 1996 
/ COMPLETE 

CEQA Notice and 
Order 95-01 COMPLETE 

July 1, 1996 ,'  

SWFP revision 
application 

Notice and 
Order 95-01 REVISE TO 

Aurst 15, 19%6 
7-1-98 

Operating liability Notice and 
Order 95-01 COMPLETE 

August 15, 1996 , 

Draft revised SWFP LEA REVISE TO 
8-1-98 

.Gatober.46, 
1-1156 

111/ 
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Lone Pine Landfill 

Compliance Completed by Completed by Completed by Completed 
14-AA-0003 accomplished 

by: 
December 31, 1995 
(3 month) 

March 31, 1996 
(6 month) 

June 30, 
1996 

beyond 9 months 

(9 month) 
- _ 

RDSI Notice and ' MaFeii-174096 REVISE TO 
Order 95-02 1 1 — 1 — 98 

Security Notice and COMPLETE July 31, 1996 
Order 95-02 

Daily cover Notice and 
Order 95-02 

Jule 28, 
1996 

COMPLETE 

Hazardous Waste Notice and December 29, 1995 
Screening Order 95-02 COMPLETE 

Explosive gas 
monitoring plan 

Notice and 
Order 95-02 

December 29, 1995 
COMPLETE 

Implement gas 
monitoring plan 

Notice and 
Order 95-02 COMPLETE 

July 31, 1996 

Closure plans Notice and Arty-34,44M REVISE TO 
Order 95-02 11-1-98 

Financial assurance Notice and January 31, 1996 
Order 95-02 COMPLETE  

CEQA Notice and 
Order 95-02 COMPLETE 

Jul 1, 1996 

SWFP revision 
application 

Notice and 
Order 95-02 

REVISE TO 
1 1 — 1 —98 

,44,,powst.4649a6 

Operating liability Notice and COMPLETE August 15, 1996 
Order 95-02 

Litter Control Notice and REVISE TO Aug 996 
Order 95-02 9-1-98 

Site attendant Notice and July 31, 1996 
Order 95-02 COMPLETE 

Dust Control Notice and December 29, 1995 COMPLETE 
Order 95-02 

Draft revised SWFP LEA REVISE TO 12-1-98 raeteber-1-57-4996 

• 

1043 
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14-AA-0004 
Compliance 
accomplished 
by: 

Completed by 
December 31, 
(3 month) 

1995 
Completed by 
March 31, 1996 
(6 month) 

Completed by 
June 30, 1996 
(9 month) 

Completed beyond 
9 months 

PSR Notice and 
Order 95-03 

January 2, 1996 COMPLETE 

RDSI Notice and 
Order 95-03 

REVISE TO 
9-1-98 

mefek-.1.74.pa7 

Security Notice and 
Order 95-03 

COMPLETE June 1, 1997 

Daily cover Notice and 
Order 95-03 

COMPLETE June 1, 1997 

Hazardous Waste 
Screening 

Notice and 
Order 95-03 

December 29, 1995 COMPLETE 

Explosive gas 
monitoring plan 

Notice and 
Order 95-03 

December 29, 1995 
COMPLETE 

Implement gas 
monitoring plan 

RFElosure plans 

Notice and 
Order 95-03 

COMPLETE July 31, 1996 

Notice and 
Order 95-03 

REVISE TO 
9-1-98 

Mar414-1.4619.7 

Financial assurance Notice and 
Order 95-03 

January 31, 1996 
COMPLETE 

CEQA Notice and 
Order 95-03 COMPLETE 

June 30, 1997 

SWFP revision 
application 

Notice and 
Order 95-03 

REVISE TO 
9-1-98 

Aug4,4st.444197 

Operating liability Notice and 
Order 95-03 

• COMPLETE August 1, 1997 

Litter Control Notice and 
Order 95-03 

COMPLETE June 1,1997 

Attendant Notice and 
Order 95-03 

COMPLETE June 1, 1997 

Draft revised SWFP LEA REVISE TO 10-1-98 04349bef-114927 

• 

10-9 
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14-AA-0006 
Compliance 
accomplished 
by: 

Completed by 
December 31, 1995 
(3 month) 

Completed by 
March 31, 1996 
(6 month) 

Completed by 
June 30, 
1996 
(9 month) 

Completed 
beyond 9 months 

PRR LEA February 2, 1996 COMPLETE 

PSR Notice and 
Order 95-04 

November 1, 1995 COMPLETE 

RDSI Notice and 
Order 95-04 

REVISE TO 
10-1-98 

Mafela-1,-34416 

Security Notice and 
Order 95-04 

• 

COMPLIES -- OPERATIONAL CHANGE 
May 1, 1998 

Daly cover Notice and 
Order 95-04  COMPLETE May 1, 1998 

Hazardous Waste 
Screening 

Notice and 
Order 95-04 

December 29, 1995 
COMPLETE 

Explosive gas 
monitoring plan 

Notice and 
Order 95-04 

December 29, 1995 COMPLETE 

Implement gas 
monitoring plan 

Notice and 
Order 95-04 COMPLETE 

July 31, 1996 

Closure plans Notice and 
Order 95-04 

REVISE TO 
1 0-1-98 

044f:ober-IT-UAW 

1111 

Financial assurance Notice and 
Order 95-04 

January 31, 1996 COMPLETE 

CEQA Notice and 
Order 95-04 

REVISE TO 
10-1-98 

Ame.304aga.  

SWFP revision 
application 

Notice and 
Order 95-04 

REVISE TO 
1 0 - 1 -98 

.1611:1446T-4998 

Operating liability Notice and 
Order 95-04 

January 2, 1996 
COMPLETE 

Litter Control Notice and 
Order 95-04 

COMPLIES -- OPERATIONAL CHANGE May 1, 1998 

Attendant Notice and 
Order 95-04 

COMPLIES -- OPERATIONAL CHANGE May 1, 1998 

Fire Control Notice and 
Order 95-04 

November 30, 1995 COMPLETE 

Compaction Notice and 
Order 95-04 

November 30, 1995 
COMPLETE 

Slopes Notice and 
Order 95-04 

likivemb4u-30„-MCIS. REVISE TO 
7-1-98 

sdaftli.4.674,9ag Draft revised SWFP LEA REVISE TO 11 -1 -98 

10-10 
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ID Tecopa Landfill 
Compliance Completed by Completed by Completed by Completed 

14-AA-0007 accomplished 
by: 

December 31, 1995 
(3 month) 

March 31, 1996 
(6 month) 

June 30, 
1996 
(9 month) 

beyond 9 months 

PRR LEA March 2, 1996 COMPLETE 

PSR Notice and December 1, 1995 COMPLETE 
Order 95-05 

RDSI Notice and 
Order 95-05 ' 

December 1, 
1998 

Security Notice and 
Order 95-05 

, 
May 1, 1999 

Daily cover Notice and May 1, 1999 
Order 95-05 

Hazardous Waste Notice and December 29, 1995 COMPLETE 
Screening Order 95-05 

Explosive gas 
monitoring plan 

Notice and 
Order 95-05 

December 29 ,1995 
COMPLETE  

Implement gas 
onitoring plan 

Notice and 
Order 95-05 

COMPLETE July 31, 1996 

Closure plans Notice and REVISE TO -NIGRO:1440GO 
Order 95-05 5-1-98 

Financial assurance Notice and January 31, 1996 COMPLETE 
Order 95-05 

CEQA Notice and June 30, 1999 
Order 95-05 

SWFP revision 
application 

Notice and 
Order 95-05 

June 15, 1999 

Operating liability Notice and February 2, 1996 COMPLETE 
Order 95-05 

Litter Control Notice and May 1, 1999 
Order 95-05 

Attendant Notice and May 1, 1999 
Order 95-05 

Fire Control Notice and November 30, 1995 COMPLETE 
Order 95-05 

Compaction Notice and November 30, 1995 COMPLETE 
Order 95-05 

4111111onfined unloading Notice and 
Order 95-05 

May 1, 1999 

Draft revised SWFP LEA August 15, 1999 
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